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DATE: January 25, 2002

TO: RHIC E-Coolers

FROM: Ady Hershcovitch

SUBJECT: Minutes of the January 25, 2002 Meeting 

Present: Ilan Ben-Zvi, Michael Harrison, Ady Hershcovitch, Jorg Ke
MacKay, Satoshi Ozaki, Stephen Peggs, Triveni Srinivasan-Rao, Dejan T
Wang, Jie Wei. 

Topics discussed: RF Cavities, R&D Plan/939 Setup, Simulations, LDRD. 

RF Cavities: Ilan opened the meeting by referring to the comprehensive t
week on RF cavities. Basically, the TESLA cavity parameters described in
used with two changes. One needed modification is to increase the DESY 
surface area of. It should not be a problem, since it was successfully done in R

A second modification may be needed in the strength of coupling. Our s
require as much power. A clarification is needed. We may be able to use
generators instead of klystrons.

R&D Plan/939 Setup: Ilan has been working on a 5-phase schedule that 
short-term needs of building 939 setup. Phase 1, start with the superconductin
beam dump. Phase 2, add a superconducting LINAC. Phase 3, add energy re
stretch bunches. Phase 5, 2 meter test solenoid. Transition from low to high
made when the AES electron gun and its power supplies become available
nice CAD layout made by Jorg. 

Conclusion of a power needs discussion is that building 939 has sufficient 
Mike have been coordinating cryogenic matters with Mike Iarocci.  

LDRD: Ilan is preparing a proposal for the 939 test facility development.
solenoid development is to be resubmitted. Deadline for LDRD submissions 

Simulation: is needed to optimize the location of the solenoid after the gun,
straddle the AES gun. Dong indicated that without a solenoid the system wou

Miscellany: Dejan suggested to involve students in various aspects of the pr
project title: E-Cool Test Facility.   
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